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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 6:06 PM

Contract No.:  04-0120F4

Diary #: 054 Const Calendar Day:

Inspector Name: Mathur, Lalit

Inspection Type: Intermittent

Shift Hours:  05:00am  05:00 pm Break:
Federal ID:

Location:

Reviewer: Liu, Tai-Lin

212 Date: 08-Apr-2010 Thursday

Title: Transportation Engineer

Approved Date:

Over Time: 03:00

23-Apr-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60

Precipitation 0

Working Day If no, explain:

12PM 50- 60 4PM 50 - 60

Condition

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 054  Date: 08-Apr-2010  Thursday

04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L04-CBM.056 E-W Line Cross Over Lift 04 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 056 X-L04-CBM.056

Weather: Hi 70°F Low 61°F, sunny day. -

Description of Work by ABF and its Sub-contractors.

W2 Activities
-There was no work at W2.

Pier 7 Activities
-ABF is working on Lift 4-W.
-The Lifting Frame is being reconfigured.

OBG Lift Activities at Site:

-ABF people started working at 6 AM.

-The shear leg crane crew came around 4:30 AM.

-The elevator crew and the lighting crew came early. The lights were on 5 AM.

-Lift CB-3

-ABF lifted the CB-3 early morning.

-The Shear Leg crew erected the CB-3 to the top position by 5:30 AM.
By 6 AM, the Shear Leg Crane started lowering CB-3 towards Lift 4-E.
By 7 AM, it was almost at the C/L of W2.

By 8 AM, it was within 1 foot of 4-E.

-There was lot of alignment problem.

-The east end of CB-3 was lower and west end was higher.

-ABF’s iron workers used a series of Come-Alongs to align the flanges of CB-3 to edges of 4-E.
By 10 AM, CB-3 was cantilevering from 4-E.

-ABF lowered the Auxiliary Hook on a barge for reconfiguration.

By 11 AM, ABF brought the Lifting Frame for re-configuration.

-Lift 3-W

-Lift 3-W is closer to Lift 2-W and Lift CB-2 and all are aligned.

-ABF started bolting between CB-2 and 3-W at 7 AM, hammering pins on the west sides and east sides of
CB-2's top flange.

-ABF bolting installation on the north end top flange of CB-2 to Lift 3-W. The nuts are being installed from
bottom.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 054  Date: 08-Apr-2010  Thursday

‘Rest are pins yet to be taken out and to be replaced by bolts.
-ABF continues welding between Lifts 2-W and 3-W.

-Lift CB-2
-The Lift CB-2 was in alignment to Lift 3-W. See connections between CB-2 and 3-W.

-Lift 2-W Operations

-Lift 2-W is in its final position.

-ABF finished welding between Lift 1-W and 2-W at the top seam.
-Testing has not been done yet.

-ABF started welding between Lifts 2-W and 3-W around 3:15 PM.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.
‘No work on CB-1.

-Lift 1-W Operations
-Lift 1-W is in its final position.
-ABF finished welding between Lift 1-W and 2-W at the top seam.

-Lift 4-E Operations.
-Lift 4-E is in its final position.
-ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 3-E Operations
-Lift 3-E is in its final position.
-ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
0ABF is welding/grinding on the sides and bottom.

-Shear Leg Crane and Lifting Frame additional Operations

-The Shear Leg Crane was used all day today.

-The shear leg crane was used to install Lift CB-3.

-The shear leg crane was used to re-configure the Auxiliary Hook twice and the Man Hook for Lifting
Frame.

-There was high tide in the morning.

‘Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

-Miscellaneous Activities

-High Tide in the morning.

-Attended Jerry Kent's morning meeting to his employees.
‘He emphasized better house keeping.

-Approximately 2000 pins may be misplaced.

-Torches are not available when needed.

-Gas cylinders should be stored properly.

‘Matt and David Chung were trying to do some survey work.
-David Bradd helped Tai-Lin for 2-2 % hours from 9 AM.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 054  Date: 08-Apr-2010  Thursday

-Informed Masoud and Philip that ABF may lift 4-W starting early morning. So they should be by 5:30 AM
or so.

-Called Masoud later and told them that Jerry Kent says that they will probably lift with normal working
hours. As such | told them to come may be at 6 AM or 6:30 AM.

04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Tzl
4 ddrRptbyBiditem Page 4 of 4

[Py



